MONTHLY PROGRESS REPORT Period: 09/26/92 - 10/30/92
URS Consultants, Inc. 11725192
Contract No. 68-W9.0054 Page 50
WA No. 54-18-0J2Z :

SITE INSPECTION PRIORITIZATION (SiP), REGION X

EPA WAM - Deborah Flood
URS SM - Libby Goldstein/Kara Steward (acting)

The WA consists of the following tasks: *

1.

Provide General Work Assignment Management

2.  Conduct Site-specific Site Inspection Prioritization
‘E This Semester:
= Respond to EPA comments on SIP Work Plan,
= Initiate site-specific work, after approval of the Work Plan and receipt of site assignments.
APP'D BUDGET(S) EXP. LIMIT AND FUNDS EXHAUST - COSTS WITH FEE
TOTAL | X OF -
FUNDS | TOTAL . X INVOICED | EST. INC'D
REC’D INC'D $ LOE $ LOE 75X EXH.  INC’D | 10/30/92 10/30/92
A 309 1% 309 4,192 150 1,035 11/13/92 22% 33 34
Dollars in thousands .
A. Activities during this invoice period included:

= Submitted the SIP Reports (Technical Memoranda) and preliminary HRS memoranda for the
three level I SIPs, National Oil, Lincoln Avenue Landfill, and Spokane Transformer to the
EPA SAMs on 10/09/92, 10/23/92, and 10/29/92, respectively. .

» Began wofk on Tasks 1 (determine non-sampling data gaps) and 2 (gather information to fill
gaps) for the three Level HI SIPs, Oeser Cedar, Most Western Laundry, and Day Island
Landfill. '

u Received comments from the SAM for National Oil, Lincoln Avenue Landfill, and Spokane
Transformer Level I SIPs, on 10/20/92, 10/28/92 and 11/03/92, respectively.

" Scheduled site visits for the Oeser Cedar Level II1 SIP on 11/13/92 and for Most Western
Laundry on 11/18/92.

w  Submitted revisions in response to the EPA comments for the National Qil and Lincoln
Avenue Landfill Level [ SIPs. The Level I SIP for Spokane Transformer was accepted as
written.
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WA No. 54-18-0JZZ

B. Activities planned for the next invoi riod include:

s Complete Level I SIP file closeout for National Oil, Lincoln Auenne Landfill, and Spokane
Transformer. :

»  Conduct site visits for the Oeser Cedar and Most Western Laundry Level III SIPs on
11/13/92 and 11/18/92, respectively.

m  Conduct a follow up site visit meeting with the SAM for Oeser Cedar and Most Western
Laundry. ‘

= Conduct additional information gathering for the Level III SIPs.

w  Initiate OClIs for the remaining sites as soon as they are assigned by EPA.

C. Problems and Recommended Solutions:

& URS is awaiting assignment of additional SIP sites.
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SUMMARY OF DIRECT LABOR BY TASK 11/246/92
EPA CONTRACT No. 68-w9-0054/WA NO. 54-18-0422 9:04:05
SI PRIORITIZATION REGION 10
REPORTING MONTH: October, 1992
(For the period 09/24/92 thru 107307921

------------------- Current Month Performance-----+-===-=ces ec-cevcaccccc---ee---Cumulative to Date Performance ---------ecemcccmecccccscan.
Total Burdened Total Burdened
Name Hours Lebor Costs Hours Labor Costs

00 - Unclassified Project Charges 3.0 $220.71 8.5 S 571.0
01 - Project Management 1 28.5 $1,449.81 381.5 s 19,975.0
02 - Tacoma, Lincoln Ave Landfill (Level 1) 76.0 $2,574.63 76.0 s 2,574.0
03 - Spokane Transformer (Level 1) 55.5 $1,964.34 55.5 s 1,964.0
04 - National Oil Oumpsite (Level 1) 61.5 $2,103.53 61.5 $ 2,103.0
21 - Lane County, Day Island LF (Level 3) 24.0 $856.86 24.0 s 856.0
22 - Oeser Cedar (Level 3) 32.5 $1,071.08 . 32.5 s 1,071.0
23 - Most Western Laundry (Level 3) 35.0 $1,238.75 35.0 s 1,238.0
WA:54-18-0J2Z Totals : 316.0 $11,479.75 ' 674.5 $ 30,356.3

- SHEET 1 SIP (Region 10) TASK SUMMARY (R11)



